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Students TO 13 Work Order  #9(Campus Based Security Assessment)Awarded $19,574.53 $19,574.53 N/A 14-Sep-01 24-Sep-01 24-Sep-01 28-Sep-01 28-Sep-01 1-Oct-01

CFO TO 25 Mod 1-Change to Enterprise Record ManagementAwarded 1,619,710.58$  3,200,000.00$  Operations 16-Aug-01 10-Jul-01 27-Sep-01 30-Aug-01 1-Oct-01

Students TO 27-eSign Possibilities Awarded 149,788.16$     149,788.16$     Operations 24-Sep-01 24-Sep-01 27-Sep-01 8-Oct-01 1-Oct-01

Org Trans TO 29 M 3 SFA University Mod Support SFA CFO $907,681.59 $1,580,752.10 Operations 21-Sep-01 21-Sep-01 14-Sep-01 21-Sep-01 22-Sep-01 28-Sep-01

CIO TO 38 Mod2 Rev1-PMT (6mo Extension) SFA CO $4,731,731.27 $9,000,000.00 BC-FY01-15 $500,000.00 3-May-01 17-May-01 21-Aug-01 1-Oct-01

Students TO 42-M2  FAFSA(6.0) Awarded 2,603,857.20$  6,650,000.00$  BC-FY01-19 $4,000,000.00 7-Sep-01 21-Aug-01 1-Oct-01

CFO TO 45 M1-FMS Phase III (Oracle) Awarded $12,304,302.16 $31,687,904.35 $1,390,823.19 BC-FY01-12 $10,900,000.00 31-May-01 1-Oct-01

CFO TO 45 M2-FMS Phase III(Work Plans) SFA COTR $953,638.38 $32,689,320.23 BC-FY01-12 27-Sep-01 9-Oct-01

CIO TO 54-Mod 1Enterprise Application Integration (EAI) Core ArchitectureA PMO $0.00 $0.00 BC-FY01-17a 16-Oct-01 2-Nov-01 30-Oct-01 26-Oct-01

CIO TO 56-Tech Arch Opns Awarded $639,231.13 $8,181,073.69 Operations 27-Sep-01 1-Oct-01

Students TO 60 M2-Students Channel Organizational Support (TO 60 M1)Team Students $70,000.00 $1,484,588.47 Operations 26-Oct-01

CIO TO 62 M2-Human Resources Processes/Systems (TO 62 M1)Awarded 634,421.52$     $1,426,928.91 BC-FY01-20 957,492.61$       24-May-01 5-Sep-01 7-Aug-01 1-Oct-01

COO TO 64-SFA Process Ananlysis Awarded 184,137.88$     350,000.00$     Operations 5-Sep-01 1-Oct-01

Org Trans  TO 67-M 3 SFA Career Center (Career Zone) (TO 67 M3)Team Org Trans $70,000.00 $557,289.91 Operations 31-Oct-01 13-Nov-01

Financial PartnersTO 68 FP Data Mart (Release 2&3) Team CFO $999,860.12 $999,860.12 BC-FY02-05 3-Oct-01

CIO TO 69 ITA Release 3 Team CIO $3,900,000.00 $3,900,000.00 BC-FY02-20 17-Oct-01 17-Oct-01 17-Oct-01 31-Oct-01

Students TO 70 M 2-eCampused-Based System SFA COTR $256,292.57 $3,581,854.32 BC-FY01-27 21-Sep-01 21-Sep-01 24-Oct-01

CIO TO 77-R3 Share-in-Results Initiatives SFA CO $0.00 $0.00 SIS

CIO TO 77-R1 Share-in-Savings Initiatives Awarded 14,000,000,00 $30,572,899.00 SIS 5-Jun-01 27-Jun-01 31-Oct-01

Schools TO 77-COD Phase III Awarded $2,239,576.20 $3,999,686.63 BC-FY01-24 $4,000,000.00 $1,706,110.44 10-May-01 23-May-01 24-May-01 11-Oct-01

Students TO 77 W2 M2, COD-SIS Awarded $13,990,368.00 $16,229,944.00 SIS 25-Oct-01 31-Oct-01

Students TO 77 WO3(27)-eServicing (SIS) SFA COTR $2,153,643.79 $2,153,643.79 BC-FY01-14 $2,153,644.00 18-Oct-01 31-Oct-01 1-Nov-01

Students TO 77 WO5(51)R1-Consistent Answers (Definition) Awarded $3,199,878.00 $3,199,878.00 BC-FY01-28 $3,200,000.00 6-Jun-01 16-Jul-01 N 20-Jun-01 23-Oct-01

CIO TO 79 Portal Rollout Plan Team CIO $450,000.00 $450,000.00 BC-FY02-11 17-Oct-01 19-Oct-01

CIO TO 80 EAI Release 3 Team CIO $3,800,000.00 $3,800,000.00 BC-FY02-19 17-Oct-01 4-Nov-01

CIO TO 81 EAI Operations Architechure Team Cancelled $0.00 $0.00 IRB

CIO TO 82 Single Sign On Team CIO 2,000,000.00$  2,000,000.00$  BC-FY02-10 17-Oct-01

Financial Partners TO 83 FMS Phase IV Team FMS 6,500,000.00$  6,500,000.00$  BC-FY02-04 6,500,000.00 21-Sep-01 21-Sep-01

Org Trans TO 84 Learning Management System-Phase 2 SFA CO $924,432.10 $924,432.10 BC-FY02-17 1,000,000.00 21-Sep-01 21-Sep-01 11-Oct-01 11-Oct-01 23-Oct-01 25-Oct-01

CIO TO 85 Business-Technology Alignment (BTA) Team CIO $925,000.00 $925,000.00 IRB 19-Oct-01 19-Oct-01 1-Nov-01

Financial PartnersTO 86  Electronic Audited Financial Statements and Compliance ReportTeam FP $3,800,000.00 $3,800,000.00 BC-FY02-08 3,800,000.00 17-Oct-01 19-Oct-01


